
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/06/2018

ESTIMATE SUMMARY 14:52:04

CONTID: C21088-COMBO   ESTIMATE NO: 0004 PROG 2005

PCN: 21088-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH-7 FLOOD (PH II),EP - JCT PERCENT TIME:

PROJECT NO: ER007A-026                    

PR SH-7 FLOOD (PH II),EP - JCT

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,726,211.84 PARTICIPATING $ $ 195,607.73

AWARD PROJECT AMT: 12,889,175.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,214.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.50

WORK DAYS

WORK DAYS

7.57%

5,292,823.76

195,607.73

195,607.73

192,393.00

$

$

$

$

402,388.08

31,000.00

433,388.08

0.00

433,388.08

-7,694.64

0.00

425,693.44

0.00

AMOUNT DUE 425,693.44 192,393.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 192,393.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

  

71.5 TIME ALLOW: 220

ORIG TIME ALLOW: 220

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/14/2018

05/14/2018

09/22/2018

03/01/2018

04/02/2018

04/26/2018

05/14/2018
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PCN: 21088-BID    ESTIMATE RUN 11/06/2018

PROJECT: ER007A-026                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.020

0.020

201-00000  
 

8,460.000.040

4,230.00

0.200

L S 

211,500.00000

0010 *Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

100.000

EACH

250.00000

0015 Removal of Headwall 0.000

2.000

202-00015  
 

2,000.002.000

2,000.00

4.000

EACH

1,000.00000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

500.00000

0025 *Removal of Pipe 66.000

54.000

202-00035  
 

2,640.00120.000

1,188.00

126.000

LF  

22.00000

0030 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

1.000

EACH

200.00000

0035 *Removal of Asphalt Mat 70.000

45.000

202-00220  
 

1,035.00115.000

405.00

9,024.000

SY  

9.00000

0040 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

201,990.000

SY  

2.50000

0045 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

37,500.000

SF  

0.60000

0050 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

22.000

EACH

1,500.00000

0055 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

4,657.000

CY  

10.00000
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PCN: 21088-BID    ESTIMATE RUN 11/06/2018

PROJECT: ER007A-026                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

97.00000

0065 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

103.00000

0070 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

50.000

HOUR

303.00000

0075 Rock Scaler 0.000

0.000

203-02300  
 

0.000.000

0.00

230.000

HOUR

280.00000

0080 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

35.00000

0085 *Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

273.000

CY  

25.00000

0090 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

108.000

CY  

36.00000

0095 *Filter Material (Class A) 0.000

17.000

206-00510  
 

1,020.0017.000

1,020.00

444.000

CY  

60.00000

0100 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

1.000

L S 

65,000.00000

0105 Topsoil (Onsite)-(Pilot Program ONLY) 0.000

0.000

207-00700  
 

0.000.000

0.00

427.000

CY  

15.00000

0110 Topsoil (Wetland) - (Pilot Program ONLY) 0.000

0.000

207-00703  
 

0.000.000

0.00

4.000

CY  

15.00000
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PCN: 21088-BID    ESTIMATE RUN 11/06/2018

PROJECT: ER007A-026                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Subgrade Soil Preparation - (Pilot Program ONLY) 0.000

0.000

207-00704  
 

0.000.000

0.00

0.000

SY  

1.00000

0120 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

900.000

LF  

4.00000

0125 *Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

80.000

LF  

4.50000

0130 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

22.000

EACH

650.00000

0135 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0140 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,400.00000

0145 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

36.00000

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

65.00000

0155 Erosion Control Management 4.250

1.750

208-00207  
 

150.006.000

43.75

55.000

DAY 

25.00000

0160 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

1.000

EACH

7,500.00000

0165 *Organic Fertilizer - (Pilot Program ONLY) 0.000

0.000

212-00700  
 

0.000.000

0.00

499.000

LB  

0.30000
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PCN: 21088-BID    ESTIMATE RUN 11/06/2018

PROJECT: ER007A-026                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Biotic Soil Amendments (Hydraulically Applied) - 
(Pilot Pro 

0.000

0.000

212-00702  
 

0.000.000

0.00

3,896.000

LB  

0.85000

0175 *Humate - (Pilot Program ONLY) 0.000

0.000

212-00703  
 

0.000.000

0.00

277.000

LB  

0.27000

0180 *Mycorrhizae - (Pilot Program ONLY) 0.000

0.000

212-00704  
 

0.000.000

0.00

11.000

LB  

10.00000

0185 *Seeding (Native) Hydraulic - (Pilot Program ONLY) 0.000

0.000

212-00707  
 

0.000.000

0.00

1.100

ACRE

523.00000

0190 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.900

ACRE

2,580.00000

0195 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

47.000

EACH

3.10000

0200 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,042.000

SY  

1.75000

0205 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

4.000

HOUR

109.00000

0210 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

39.000

TON 

38.00000

0215 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

3,813.000

TON 

33.00000

0220 Hot Mix Asphalt (Patching) (Asphalt) 18.080

14.550

403-00720  
 

5,139.2332.630

2,291.63

274.000

TON 

157.50000
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PCN: 21088-BID    ESTIMATE RUN 11/06/2018

PROJECT: ER007A-026                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

28,000.000

TON 

92.40000

0230 Geotextile (Erosion Control) (Class 3) 0.000

0.000

420-00104  
 

0.000.000

0.00

32.000

SY  

4.00000

0235 *Riprap (18 Inch) 0.000

29.000

506-00218  
 

3,480.0029.000

3,480.00

70.000

CY  

120.00000

0240 *Soil Riprap (9 Inch) 0.000

11.000

506-00409  
 

880.0011.000

880.00

631.000

CY  

80.00000

0245 *Soil Riprap (12 Inch) 0.000

18.000

506-00412  
 

1,620.0018.000

1,620.00

881.000

CY  

90.00000

0250 Concrete Class D (Wall) 0.000

12.600

601-03050  
 

13,860.0012.600

13,860.00

32.000

CY  

1,100.00000

0255 Reinforcing Steel (Epoxy Coated) 0.000

649.000

602-00020  
 

811.25649.000

811.25

649.000

LB  

1.25000

0260 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

60.000

LF  

120.00000

0265 36 Inch Reinforced Concrete Pipe (Complete In Place) 128.000

32.000

603-01365  
 

24,800.00160.000

4,960.00

342.000

LF  

155.00000

0270 42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

68.000

603-01425  
 

12,920.0068.000

12,920.00

68.000

LF  

190.00000

0275 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

1.000

EACH

1,200.00000
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PCN: 21088-BID    ESTIMATE RUN 11/06/2018

PROJECT: ER007A-026                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 42 Inch Reinforced Concrete End Section 0.000

1.000

603-05042  
 

1,300.001.000

1,300.00

1.000

EACH

1,300.00000

0285 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

12.000

LF  

92.00000

0290 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

4,500.00000

0295 Inlet Type D (10 Foot) 0.000

2.000

604-00510  
 

12,000.002.000

12,000.00

2.000

EACH

6,000.00000

0300 Inlet Type 16 (5 Foot) 0.000

0.000

604-16005  
 

0.000.000

0.00

4.000

EACH

8,600.00000

0305 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

3.00000

0310 Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

1,000.000

SY  

65.00000

0315 *Construction Surveying 0.100

0.010

625-00000  
 

23,100.000.110

2,100.00

0.400

L S 

210,000.00000

0320 *Mobilization 0.100

0.100

626-00000  
 

176,900.000.200

88,450.00

0.400

L S 

884,500.00000

0325 *Public Information Services (Tier III) 0.090

0.030

626-01103  
 

2,400.000.120

600.00

0.400

L S 

20,000.00000

0330 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

882.000

GAL 

80.00000
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PCN: 21088-BID    ESTIMATE RUN 11/06/2018

PROJECT: ER007A-026                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

705.000

GAL 

39.00000

0340 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

1,392.000

SF  

15.00000

0345 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,205.000

SF  

11.00000

0350 *Flagging 1,488.000

1,161.000

630-00000  
 

72,847.502,649.000

31,927.50

9,000.000

HOUR

27.50000

0355 *Traffic Control Inspection 19.500

7.000

630-00007  
 

4,770.0026.500

1,260.00

66.000

DAY 

180.00000

0360 *Traffic Control Management 20.500

10.500

630-00012  
 

20,150.0031.000

6,825.00

88.000

DAY 

650.00000

0365 *Flashing Beacon (Portable) 0.500

0.000

630-80001  
 

680.000.500

0.00

4.000

EACH

1,360.00000

0370 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

4.000

EACH

616.00000

0375 *Construction Traffic Sign (Panel Size A) 8.500

11.000

630-80341  
 

916.5019.500

517.00

85.000

EACH

47.00000

0380 *Construction Traffic Sign (Panel Size B) 9.000

2.500

630-80342  
 

713.0011.500

155.00

45.000

EACH

62.00000

0385 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

196.002.000

0.00

15.000

EACH

98.00000
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PCN: 21088-BID    ESTIMATE RUN 11/06/2018

PROJECT: ER007A-026                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Vertical Panel 13.500

16.000

630-80350  
 

472.0029.500

256.00

59.000

EACH

16.00000

0395 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,642.001.000

0.00

5.000

EACH

5,642.00000

0400 *Drum Channelizing Device 12.000

7.000

630-80360  
 

684.0019.000

252.00

50.000

EACH

36.00000

0405 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

25.000

EACH

47.00000

0410 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

1,200.000

LF  

30.00000

0415 *Traffic Cone 16.000

25.000

630-80380  
 

246.0041.000

150.00

135.000

EACH

6.00000

0420 Delineator (Type I) (Temporary) 0.000

0.000

630-80401  
 

0.000.000

0.00

10.000

EACH

16.00000

0425 Delineator (Type II) (Temporary) 0.000

0.000

630-80402  
 

0.000.000

0.00

10.000

EACH

16.00000

0430 Delineator (Type III) (Temporary) 0.000

0.000

630-80403  
 

0.000.000

0.00

10.000

EACH

19.00000

0435 *Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

2.000

EACH

43,590.00000

0440 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

5.000

EACH

3,590.00000
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PCN: 21088-BID    ESTIMATE RUN 11/06/2018

PROJECT: ER007A-026                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

120,000.000

F A 

1.00000

0450 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

70,000.000

F A 

1.00000

0460 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0465 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

140,000.000

F A 

1.00000

0470 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

126,000.000

F A 

1.00000

0475 F/A On-The-Job Trainee 0.000

105.600

700-70023  
 

105.60105.600

105.60

1,920.000

F A 

1.00000

0480 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

8,000.000

F A 

1.00000

0485 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

0490 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0495 F/A DRB Standing Committee 450.000

0.000

700-70594  
 

450.00450.000

0.00

12,000.000

F A 

1.00000
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PCN: 21088-BID    ESTIMATE RUN 11/06/2018

PROJECT: ER007A-026                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

7.50000

CAT 402,388.08195,607.735,695,211.84CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0505 Field Office (Special) 0.400

0.000

620-00005  
 

20,000.000.400

0.00

0.400

EACH

50,000.00000

0510 Field Laboratory (Class 2) 0.400

0.000

620-00012  
 

10,000.000.400

0.00

0.400

EACH

25,000.00000

0515 Sanitary Facility 0.400

0.000

620-00020  
 

1,000.000.400

0.00

0.400

EACH

2,500.00000

CAT 31,000.000.0031,000.00CURRENT AMT0400 $ $ $

$ 433,388.08195,607.73$5,726,211.84$CURRENT AMTPROJECT TOTAL
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ESTIMATE RUN 11/06/2018

ESTIMATE SUMMARY 14:52:04

CONTID: C21088-COMBO   ESTIMATE NO: 0004 PROG 2005

PCN: 21089-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH-7 FLOOD (PH II),EP - JCT PERCENT TIME:

PROJECT NO: STA007A-025                   

SH-7 NON FLOOD, SHO (PH II),EP

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING

385 Interlocken Crescent #900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Broomfield CO 80021     (720)494-8095 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,886,011.39 PARTICIPATING $ $ 665,675.99

AWARD PROJECT AMT: 12,889,175.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -15,990.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

32.50

WORK DAYS

WORK DAYS

22.12%

6,141,452.92

665,675.99

665,675.99

649,685.95

$

$

$

$

1,744,558.47

0.00

1,744,558.47

0.00

1,744,558.47

-44,376.26

0.00

1,700,182.21

0.00

AMOUNT DUE 1,700,182.21 649,685.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 649,685.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

BOULDER, REGION 4

  

71.5 TIME ALLOW: 220

ORIG TIME ALLOW: 220

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/14/2018

05/14/2018

09/22/2018

03/01/2018

04/02/2018

04/26/2018

05/14/2018



CONTID: C21088-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21089-BID    ESTIMATE RUN 11/06/2018

PROJECT: STA007A-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.160

0.030

201-00000  
 

40,185.000.190

6,345.00

0.800

L S 

211,500.00000

0010 *Removal of Tree 931.000

101.000

202-00010  
 

258,000.001,032.000

25,250.00

1,032.000

EACH

250.00000

0015 Removal of Headwall 4.000

2.000

202-00015  
 

6,000.006.000

2,000.00

12.000

EACH

1,000.00000

0020 Removal of Inlet 2.000

0.000

202-00019  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0025 *Removal of Pipe 133.000

550.000

202-00035  
 

15,026.00683.000

12,100.00

2,507.000

LF  

22.00000

0030 *Removal of End Section 0.000

19.000

202-00037  
 

3,800.0019.000

3,800.00

68.000

EACH

200.00000

0035 Removal of Delineator 19.000

0.000

202-00090  
 

38.0019.000

0.00

1,000.000

EACH

2.00000

0040 *Removal of Sidewalk 0.000

182.000

202-00200  
 

4,550.00182.000

4,550.00

398.000

SY  

25.00000

0045 *Removal of Curb and Gutter 0.000

537.000

202-00203  
 

4,296.00537.000

4,296.00

1,134.000

LF  

8.00000

0050 *Removal of Concrete Curb Ramp 0.000

33.000

202-00206  
 

990.0033.000

990.00

268.000

SY  

30.00000

0055 *Removal of Asphalt Mat 100.000

539.000

202-00220  
 

5,751.00639.000

4,851.00

4,595.000

SY  

9.00000
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PCN: 21089-BID    ESTIMATE RUN 11/06/2018

PROJECT: STA007A-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

43,899.000

SY  

2.50000

0065 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

26,500.000

SF  

0.60000

0070 Removal of Ground Sign 6.000

0.000

202-00810  
 

216.006.000

0.00

289.000

EACH

36.00000

0075 Removal of Sign Panel 1.000

0.000

202-00821  
 

31.001.000

0.00

15.000

EACH

31.00000

0080 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

630.000

LF  

5.00000

0085 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,222.000

LF  

4.00000

0090 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

8.000

EACH

1,500.00000

0095 *Unclassified Excavation (Complete In Place) 4,797.000

1,154.000

203-00010  
 

59,510.005,951.000

11,540.00

29,539.000

CY  

10.00000

0100 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

351.000

CY  

41.00000

0105 *Rock Excavation 5,851.000

1,770.000

203-00400  
 

152,420.007,621.000

35,400.00

17,000.000

CY  

20.00000

0110 Rock Excavation (Special) 0.000

0.000

203-00440  
 

0.000.000

0.00

0.000

CY  

60.00000
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PCN: 21089-BID    ESTIMATE RUN 11/06/2018

PROJECT: STA007A-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

100.000

HOUR

97.00000

0120 Dozing 13.000

0.000

203-01550  
 

1,339.0013.000

0.00

100.000

HOUR

103.00000

0125 *Potholing 33.000

29.250

203-01597  
 

18,861.7562.250

8,862.75

62.250

HOUR

303.00000

0130 Laborer 3.500

0.000

203-02330  
 

122.503.500

0.00

100.000

HOUR

35.00000

0135 *Structure Excavation 2,934.000

1,796.000

206-00000  
 

118,250.004,730.000

44,900.00

7,167.000

CY  

25.00000

0140 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

33.000

CY  

420.00000

0145 Structure Backfill (Class 1) 5,816.000

2,202.000

206-00100  
 

288,648.008,018.000

79,272.00

13,147.000

CY  

36.00000

0150 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

0.000

CY  

32.00000

0155 *Filter Material (Class A) 0.000

6.000

206-00510  
 

360.006.000

360.00

993.000

CY  

60.00000

0160 Topsoil (Onsite)-(Pilot Program ONLY) 0.000

0.000

207-00700  
 

0.000.000

0.00

13,554.000

CY  

15.00000

0165 Topsoil (Wetland) - (Pilot Program ONLY) 0.000

0.000

207-00703  
 

0.000.000

0.00

516.000

CY  

15.00000
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PCN: 21089-BID    ESTIMATE RUN 11/06/2018

PROJECT: STA007A-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Subgrade Soil Preparation - (Pilot Program ONLY) 0.000

0.000

207-00704  
 

0.000.000

0.00

0.000

SY  

1.00000

0175 *Erosion Log Type 1 (12 Inch) 6,770.000

1,370.000

208-00002  
 

32,560.008,140.000

5,480.00

22,645.000

LF  

4.00000

0180 *Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

2,419.000

LF  

4.50000

0185 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

142.000

EACH

650.00000

0190 *Concrete Washout Structure 0.000

2.000

208-00045  
 

2,000.002.000

2,000.00

4.000

EACH

1,000.00000

0195 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

4.000

EACH

1,400.00000

0200 Removal and Disposal of Sediment (Labor) 4.000

0.000

208-00103  
 

144.004.000

0.00

160.000

HOUR

36.00000

0205 Removal and Disposal of Sediment (Equipment) 14.750

18.000

208-00105  
 

2,128.7532.750

1,170.00

160.000

HOUR

65.00000

0210 Erosion Control Management 12.750

5.250

208-00207  
 

450.0018.000

131.25

165.000

DAY 

25.00000

0215 Water Control 0.000

0.130

208-00400  
 

15,600.000.130

15,600.00

1.000

L S 

120,000.00000

0220 Reset Mailbox Structure (Type 1) 0.000

1.000

210-00011  
 

290.001.000

290.00

18.000

EACH

290.00000
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PCN: 21089-BID    ESTIMATE RUN 11/06/2018

PROJECT: STA007A-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

8.000

EACH

360.00000

0230 Reset Mailbox Structure (Type 3) 1.000

0.000

210-00013  
 

559.001.000

0.00

8.000

EACH

559.00000

0235 Reset Timbers 0.000

0.000

210-00420  
 

0.000.000

0.00

1.000

L S 

12,000.00000

0240 Rebuild Portions of Present Structure 0.000

0.000

210-00500  
 

0.000.000

0.00

1.000

EACH

7,500.00000

0245 Reset Sign Panel 1.000

0.000

210-00815  
 

41.001.000

0.00

15.000

EACH

41.00000

0250 Reset Pull Box 0.000

1.000

210-00827  
 

400.001.000

400.00

1.000

EACH

400.00000

0255 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

1,180.000

LF  

8.00000

0260 Relay Riprap 0.000

0.000

210-02900  
 

0.000.000

0.00

12.000

CY  

60.00000

0265 Modify Structure 0.000

0.000

210-04025  
 

0.000.000

0.00

2.000

EACH

6,000.00000

0270 *Organic Fertilizer - (Pilot Program ONLY) 0.000

0.000

212-00700  
 

0.000.000

0.00

11,598.000

LB  

0.30000

0275 *Biotic Soil Amendments (Hydraulically Applied) - 
(Pilot Pro 

0.000

0.000

212-00702  
 

0.000.000

0.00

90,708.000

LB  

0.85000
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PCN: 21089-BID    ESTIMATE RUN 11/06/2018

PROJECT: STA007A-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Humate - (Pilot Program ONLY) 0.000

0.000

212-00703  
 

0.000.000

0.00

6,447.000

LB  

0.27000

0285 *Mycorrhizae - (Pilot Program ONLY) 0.000

0.000

212-00704  
 

0.000.000

0.00

269.000

LB  

10.00000

0290 *Seeding (Native) Hydraulic - (Pilot Program ONLY) 0.000

0.000

212-00707  
 

0.000.000

0.00

26.700

ACRE

523.00000

0295 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

1.100

ACRE

879.00000

0300 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

26.500

ACRE

2,580.00000

0305 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

7,960.000

EACH

3.10000

0310 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

45,827.000

SY  

1.75000

0315 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

6.000

HOUR

109.00000

0320 *Aggregate Base Course (Class 6) 0.000

91.070

304-06000  
 

3,460.6691.070

3,460.66

4,899.000

TON 

38.00000

0325 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

142.000

TON 

33.00000

0330 Hot Mix Asphalt (Patching) (Asphalt) 40.930

75.910

403-00720  
 

18,402.30116.840

11,955.83

500.000

TON 

157.50000
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PCN: 21089-BID    ESTIMATE RUN 11/06/2018

PROJECT: STA007A-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Hot Mix Asphalt (Special) 0.000

0.000

403-02000  
 

0.000.000

0.00

1,933.000

TON 

111.75000

0340 Hot Mix Asphalt (Grading SX) (75) (PG 58-34) 0.000

0.000

403-34731  
 

0.000.000

0.00

7,000.000

TON 

92.40000

0345 Geotextile (Erosion Control) (Class 3) 0.000

0.000

420-00104  
 

0.000.000

0.00

0.000

SY  

4.00000

0350 Riprap (Special) 0.000

0.000

506-00010  
 

0.000.000

0.00

182.000

CY  

525.00000

0355 *Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000.000

0.00

407.000

CY  

120.00000

0360 *Soil Riprap (9 Inch) 0.000

10.000

506-00409  
 

800.0010.000

800.00

1,613.000

CY  

80.00000

0365 *Soil Riprap (12 Inch) 0.000

7.000

506-00412  
 

630.007.000

630.00

1,214.000

CY  

90.00000

0370 *Soil Riprap (18 Inch) 0.000

0.000

506-00418  
 

0.000.000

0.00

347.000

CY  

90.00000

0375 Concrete Class D (Wall) 0.000

26.000

601-03050  
 

28,600.0026.000

28,600.00

128.000

CY  

1,100.00000

0380 Reinforcing Steel (Epoxy Coated) 0.000

1,042.000

602-00020  
 

1,302.501,042.000

1,302.50

3,243.000

LB  

1.25000

0385 Culvert Lining (36 Inch) 0.000

0.000

603-00036  
 

0.000.000

0.00

126.000

LF  

480.00000
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PCN: 21089-BID    ESTIMATE RUN 11/06/2018

PROJECT: STA007A-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Culvert Lining (42 Inch) 0.000

0.000

603-00042  
 

0.000.000

0.00

131.000

LF  

485.00000

0395 Culvert Lining (48 Inch) 0.000

0.000

603-00048  
 

0.000.000

0.00

633.000

LF  

430.00000

0400 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

681.000

LF  

115.00000

0405 24 Inch Reinforced Concrete Pipe (Complete In Place) 81.000

226.000

603-01245  
 

36,840.00307.000

27,120.00

663.000

LF  

120.00000

0410 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

232.000

603-01305  
 

31,320.00232.000

31,320.00

617.000

LF  

135.00000

0415 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

80.000

603-01365  
 

12,400.0080.000

12,400.00

139.000

LF  

155.00000

0420 48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01485  
 

0.000.000

0.00

324.000

LF  

120.00000

0425 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02185  
 

0.000.000

0.00

125.000

LF  

140.00000

0430 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

45.000

40.000

603-02245  
 

12,750.0085.000

6,000.00

344.000

LF  

150.00000

0435 38x24 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

43.000

0.000

603-02305  
 

7,095.0043.000

0.00

77.000

LF  

165.00000

0440 45x29 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02365  
 

0.000.000

0.00

366.000

LF  

195.00000
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PCN: 21089-BID    ESTIMATE RUN 11/06/2018

PROJECT: STA007A-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

38.000

EACH

700.00000

0450 24 Inch Reinforced Concrete End Section 4.000

8.000

603-05024  
 

9,360.0012.000

6,240.00

27.000

EACH

780.00000

0455 30 Inch Reinforced Concrete End Section 0.000

8.000

603-05030  
 

8,000.008.000

8,000.00

18.000

EACH

1,000.00000

0460 36 Inch Reinforced Concrete End Section 0.000

2.000

603-05036  
 

2,400.002.000

2,400.00

3.000

EACH

1,200.00000

0465 23x14 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05118  
 

0.000.000

0.00

6.000

EACH

850.00000

0470 30x19 Inch Reinforced Concrete End Section Elliptical 2.000

2.000

603-05124  
 

4,000.004.000

2,000.00

12.000

EACH

1,000.00000

0475 38x24 Inch Reinforced Concrete End Section Elliptical 2.000

0.000

603-05130  
 

2,600.002.000

0.00

4.000

EACH

1,300.00000

0480 18 Inch Corrugated Steel Pipe 0.000

20.000

603-10180  
 

1,620.0020.000

1,620.00

37.000

LF  

81.00000

0485 24 Inch Corrugated Steel Pipe 84.000

0.000

603-10240  
 

7,728.0084.000

0.00

85.000

LF  

92.00000

0490 48 Inch Corrugated Steel Pipe 0.000

0.000

603-10480  
 

0.000.000

0.00

70.000

LF  

94.00000

0495 18 Inch Equivalent Corrugated Steel Pipe Arch 0.000

0.000

603-15018  
 

0.000.000

0.00

8.000

LF  

150.00000
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PCN: 21089-BID    ESTIMATE RUN 11/06/2018

PROJECT: STA007A-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 18 Inch Steel End Section 0.000

2.000

603-30018  
 

180.002.000

180.00

4.000

EACH

90.00000

0505 24 Inch Steel End Section 4.000

1.000

603-30024  
 

650.005.000

130.00

6.000

EACH

130.00000

0510 36 Inch Steel End Section 0.000

0.000

603-30036  
 

0.000.000

0.00

2.000

EACH

260.00000

0515 18 Inch Equivalent Arch Steel End Section 0.000

0.000

603-31318  
 

0.000.000

0.00

4.000

EACH

90.00000

0520 24 Inch Plastic Pipe 0.000

0.000

603-50024  
 

0.000.000

0.00

5.000

LF  

132.00000

0525 6x4 Foot Concrete Box Culvert (Precast) 0.000

85.000

603-70604  
 

47,600.0085.000

47,600.00

150.000

LF  

560.00000

0530 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0535 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

2.000

EACH

4,500.00000

0540 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

7,000.00000

0545 6 Inch Perforated Pipe Underdrain 140.000

0.000

605-00060  
 

5,600.00140.000

0.00

140.000

LF  

40.00000

0550 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,275.000

LF  

64.50000
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PCN: 21089-BID    ESTIMATE RUN 11/06/2018

PROJECT: STA007A-025                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 End Anchorage (Special) 0.000

0.000

606-02000  
 

0.000.000

0.00

2.000

EACH

970.00000

0560 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

4,900.00000

0565 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

7.000

EACH

4,800.00000

0570 Fence Wood 0.000

0.000

607-11455  
 

0.000.000

0.00

240.000

LF  

30.00000

0575 *Fence (Plastic) 1,491.000

0.000

607-11525  
 

4,473.001,491.000

0.00

2,126.000

LF  

3.00000

0580 *Concrete Sidewalk (6 Inch) 0.000

218.000

608-00006  
 

11,990.00218.000

11,990.00

318.000

SY  

55.00000

0585 *Concrete Curb Ramp 0.000

90.000

608-00010  
 

10,080.0090.000

10,080.00

748.000

SY  

112.00000

0590 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

205.000

SF  

40.00000

0595 *Curb and Gutter Type 2 (Section I-B) 0.000

20.000

609-21010  
 

700.0020.000

700.00

20.000

LF  

35.00000

0600 *Curb and Gutter Type 2 (Section II-B) 0.000

535.000

609-21020  
 

13,375.00535.000

13,375.00

1,535.000

LF  

25.00000

0605 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

235.000

LF  

28.00000
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REF
NO.
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NO.
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
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CAT NO0200 ROADWAY 

0610 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

6,410.000

LF  

16.25000

0615 Delineator (Special) 0.000

0.000

612-00010  
 

0.000.000

0.00

20.000

EACH

87.00000

0620 Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

1,000.000

EACH

97.00000

0625 Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

2.000

EACH

100.00000

0630 Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

299.000

EACH

102.00000

0635 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

406.000

LF  

100.00000

0640 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

2.000

EACH

1,025.00000

0645 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

1,115.000

SF  

18.00000

0650 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,574.000

SF  

24.00000

0655 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

1,736.000

LF  

9.00000

0660 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

158.000

EACH

97.00000
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PROJECT: STA007A-025                   ESTIMATE NO: 0004

REF
NO.
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NO.

ITEM
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QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0665 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

1,520.000

LF  

10.00000

0670 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

138.000

EACH

239.00000

0675 Flashing Beacon (Special) 0.000

0.000

614-80004  
 

0.000.000

0.00

4.000

EACH

10,000.00000

0680 *Construction Surveying 0.140

0.070

625-00000  
 

44,100.000.210

14,700.00

0.600

L S 

210,000.00000

0685 *Mobilization 0.150

0.150

626-00000  
 

265,350.000.300

132,675.00

0.600

L S 

884,500.00000

0690 *Public Information Services (Tier III) 0.140

0.040

626-01103  
 

3,600.000.180

800.00

0.600

L S 

20,000.00000

0695 Thermoplastic Pavement Marking (Inlaid) 0.000

0.000

627-00003  
 

0.000.000

0.00

369.000

SF  

17.00000

0700 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

70.000

GAL 

80.00000

0705 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

235.000

GAL 

39.00000

0710 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

241.000

SF  

15.00000

0715 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,176.000

SF  

11.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD

14:52:04

CUMULATIVE
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CAT NO0200 ROADWAY 

0720 *Flagging 496.000

387.000

630-00000  
 

24,282.50883.000

10,642.50

3,000.000

HOUR

27.50000

0725 *Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

130.000

HOUR

103.00000

0730 *Traffic Control Inspection 19.500

7.000

630-00007  
 

4,770.0026.500

1,260.00

66.000

DAY 

180.00000

0735 *Traffic Control Management 20.500

10.500

630-00012  
 

20,150.0031.000

6,825.00

88.000

DAY 

650.00000

0740 *Flashing Beacon (Portable) 0.500

0.000

630-80001  
 

680.000.500

0.00

2.000

EACH

1,360.00000

0745 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

4.000

EACH

616.00000

0750 *Construction Traffic Sign (Panel Size A) 9.000

11.500

630-80341  
 

963.5020.500

540.50

85.000

EACH

47.00000

0755 *Construction Traffic Sign (Panel Size B) 9.500

2.500

630-80342  
 

744.0012.000

155.00

45.000

EACH

62.00000

0760 *Construction Traffic Sign (Panel Size C) 2.500

0.000

630-80343  
 

245.002.500

0.00

15.000

EACH

98.00000

0765 *Vertical Panel 13.500

16.000

630-80350  
 

472.0029.500

256.00

59.000

EACH

16.00000

0770 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,642.001.000

0.00

5.000

EACH

5,642.00000
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD
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THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0771 Flash Arrow Panel (C Ty) 0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

1,320.00000

0775 *Drum Channelizing Device 12.000

7.000

630-80360  
 

684.0019.000

252.00

50.000

EACH

36.00000

0780 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

25.000

EACH

47.00000

0785 *Traffic Cone 16.500

13.000

630-80380  
 

177.0029.500

78.00

140.000

EACH

6.00000

0790 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

180,000.000

F A 

1.00000

0795 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0800 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0805 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0810 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0815 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

54,000.000

F A 

1.00000

0820 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,880.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0825 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0830 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

0.000

F A 

1.00000

0835 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0840 F/A DRB Standing Committee 675.000

0.000

700-70594  
 

675.00675.000

0.00

18,000.000

F A 

1.00000

0865 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

7.50000

CAT 1,698,058.46665,675.997,839,511.39CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0850 Field Office (Special) 0.600

0.000

620-00005  
 

30,000.000.600

0.00

0.600

EACH

50,000.00000

0855 Field Laboratory (Class 2) 0.600

0.000

620-00012  
 

15,000.000.600

0.00

0.600

EACH

25,000.00000

0860 Sanitary Facility 0.600

0.000

620-00020  
 

1,500.000.600

0.00

0.600

EACH

2,500.00000

CAT 46,500.000.0046,500.00CURRENT AMT0400 $ $ $

$ 1,744,558.46665,675.99$7,886,011.39$CURRENT AMTPROJECT TOTAL


